



REAL ESTATE TECHNOLOGY TOKEN ROAD MAP



PHASE 1

- CONCEPTUALIZATION
- RESEARCH
- DESIGN
- PRE-DEVELOPMENT
- BETA TESTING

- **Conceptualization**

[October 31, 2021](#)

- **Research**

[December 8, 2021](#)

- **Designing the platform**

[February 21, 2022](#)

- **Pre-Development**

[March 1, 2022](#)

- **Beta Testing**

[May 8, 2022](#)



PHASE 2

- BNB YIELD FARMING
- TOKEN FAIR LAUNCH
- RTECH TOKEN STAKING
- AIRDROP CAMPAIGN 1.0
- BURNING EVENTS 1.0

- BNB Yield farming and staking

[June 1, 2022](#)

- Token Fair Launch on PCS

[June 23-24, 2022](#)

- Rtech token staking protocol

[June 23-24, 2022](#)

- Airdrop Bounty Campaign (Phase 1)

[July 1, 2022 to July 31, 2022](#)

- Burning Event (5.55M tokens)

[July 18, 2022](#)



PHASE 3

- CG LISTING
- CMC LISTING
- DEXTOOLS LISTING
- CG & CMC TRENDING
- LISTING OTHER EXCHANGES

- **CoinGecko Listing**

[July 15- 31, 2022 target](#)

- **CoinMarketCap Listing**

[July 15-31, 2022](#)

- **Dextools Listing**

[August 1-20, 2022](#)

- **Trending CG, and CMC**

[September 1-30, 2022](#)

- **Listing Other Decentralize Exchanges**

[October 1-30, 2022](#)



PHASE 4

- CENTRALIZE EXCHANGES LISTINGS
- RTECH HOME SHARING DAPPS BETA
- COMMUNITY EXPANDING
- PUSH MARKETING
- ALPHA VILLAGE

- **Centralize Exchanges Listing**

TARGET; MEXC Global, KuCoin, Others

January 1-31, 2023

- **RTECH Home Sharing Dapps BETA release**

February to March, 2023

- **Community Expanding**

Expanding in other countries and regions

February - March, 2023

- **Push Marketing**

April – May, 2023

- **Alpha Village Preselling**

May 8, 2023

